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Central Let 95,183,587$         93,580,060$         99,542,639$       99,187,194$        174,000$              98,824,998$         5.60% 85.71% 5,001,609$           5.34% 4,359,053$           4.58% 5,158             547           10.60% 200           3.88% 59             1.14% 256           4.96% 5,473       6.11% 6,235       6,128       5,381             4.32% 94.29%

District Let 20,753,247$         20,062,229$         20,950,085$       20,307,347$        -$                       20,593,470$         2.65% 86.96% 304,667$              1.52% 196,839$              0.95% 4,623             199           4.30% 112           2.42% 6               0.13% 145           3.14% 4,774       3.27% 5,085       4,669       4,358             -5.73% 95.65%

All Contracts 115,936,834$       113,642,289$       120,492,724$    119,494,541$      174,000$              119,418,468$       5.08% 86.21% 5,306,276$           4.67% 4,555,892$           3.93% 9,781             746           7.63% 312           3.19% 65             0.66% 401           4.10% 10,247     4.76% 11,320     10,797     9,739             -0.43% 94.83%

Central Let 296,307,222$       294,297,539$       317,631,170$    321,275,294$      517,800$              334,185,047$       13.55% 70.97% 21,927,028$         7.45% 21,323,949$         7.20% 10,226           1,072        10.48% 329           3.22% 157           1.54% 925           9.05% 11,308     10.58% 12,771     12,635     11,234           9.86% 70.97%

District Let 28,623,166$         28,217,899$         28,662,435$       28,270,120$        -$                       28,746,382$         1.87% 100.00% 114,919$              0.41% 39,269$                0.14% 3,624             188           5.19% 145           4.00% 171           4.72% 75             2.07% 3,870       6.79% 4,207       4,121       3,788             4.53% 86.96%

All Contracts 324,930,388$       322,515,438$       346,293,605$    349,545,414$      517,800$              362,931,429$       12.53% 83.33% 22,041,947$         6.83% 21,363,218$         6.57% 13,850           1,260        9.10% 474           3.42% 328           2.37% 1,000        7.22% 15,178     9.59% 16,978     16,756     15,022           8.46% 77.78%

Central Let 74,188,864$         72,914,137$         77,359,532$       77,249,408$        45,000$                75,225,198$         3.17% 82.76% 3,602,943$           4.94% 3,170,668$           4.27% 5,284             1,214        22.98% 333           6.30% 107           2.02% 474           8.97% 5,865       11.00% 7,452       7,332       5,785             9.48% 86.21%

District Let 7,368,918$            7,169,889$            7,501,583$         7,078,196$          -$                       7,230,347$           0.84% 95.45% 186,281$              2.60% 132,665$              1.80% 2,140             102           4.77% 48             2.24% -            0.00% 11             0.51% 2,151       0.51% 2,305       2,193       2,043             -4.53% 95.45%

All Contracts 81,557,782$         80,084,026$         84,861,115$       84,327,604$        45,000$                82,455,545$         2.96% 88.24% 3,789,224$           4.73% 3,303,333$           4.05% 7,424             1,316        17.73% 381           5.13% 107           1.44% 485           6.53% 8,016       7.97% 9,757       9,525       7,828             5.44% 90.20%

Central Let 257,462,603$       255,145,018$       265,534,521$    262,764,830$      508,200$              264,803,717$       3.79% 96.55% 9,422,295$           3.69% 8,071,919$           3.14% 10,553           1,284        12.17% 287           2.72% 72             0.68% 297           2.81% 10,922     3.50% 12,505     12,280     10,709           1.48% 100.00%

District Let 35,420,020$         34,974,656$         35,941,022$       35,659,157$        -$                       35,666,673$         1.98% 100.00% 757,664$              2.17% 521,002$              1.47% 2,985             140           4.69% 101           3.38% -            0.00% 28             0.94% 3,013       0.94% 3,254       3,175       2,934             -1.71% 100.00%

All Contracts 292,882,623$       290,119,674$       301,475,543$    298,423,987$      508,200$              300,470,390$       3.57% 97.30% 10,179,959$         3.51% 8,592,921$           2.93% 13,538           1,424        10.52% 388           2.87% 72             0.53% 325           2.40% 13,935     2.93% 15,759     15,455     13,643           0.78% 100.00%

Central Let 196,667,720$       193,456,042$       204,418,439$    204,124,348$      1,626,000$           208,378,043$       7.71% 80.00% 8,372,013$           4.33% 7,750,717$           3.94% 6,950             1,143        16.45% 324           4.66% 3               0.04% 420           6.04% 7,373       6.09% 8,863       8,910       7,443             7.09% 82.86%

District Let 5,539,724$            5,420,724$            5,602,961$         5,509,932$          -$                       5,578,978$           2.92% 66.67% 89,145$                1.64% 63,237$                1.14% 580                94             16.21% 40             6.90% -            0.00% 95             16.38% 675          16.38% 809           778          644                11.03% 66.67%

All Contracts 202,207,444$       198,876,766$       210,021,400$    209,634,280$      1,626,000$           213,957,021$       7.58% 78.05% 8,461,158$           4.25% 7,813,954$           3.86% 7,530             1,237        16.43% 364           4.83% 3               0.04% 515           6.84% 8,048       6.88% 9,672       9,688       8,087             7.40% 80.49%

Central Let 98,236,056$         97,178,140$         99,886,415$       99,260,056$        4,092,000$           98,951,945$         1.83% 90.00% 2,107,733$           2.17% 1,650,358$           1.68% 5,070             772           15.23% 263           5.19% 278           5.48% 31             0.61% 5,379       6.09% 6,414       6,366       5,331             5.15% 90.00%

District Let 128,263,010$       127,800,710$       140,027,194$    139,297,022$      6,350,000$           88,016,289$         -31.13% 80.00% 11,912,075$         9.32% 11,764,184$         9.17% 2,198             164           7.46% 82             3.73% 42             1.91% 805           36.62% 3,045       38.54% 3,291       3,124       2,878             30.94% 80.00%

All Contracts 226,499,066$       224,978,850$       239,913,609$    238,557,078$      10,442,000$         186,968,234$       -16.90% 86.67% 14,019,808$         6.23% 13,414,542$         5.92% 7,268             936           12.88% 345           4.75% 320           4.40% 836           11.50% 8,424       15.91% 9,705       9,490       8,209             12.95% 86.67%

Central Let 433,370,902$       432,475,402$       462,772,653$    468,377,530$      17,040,000$         474,158,265$       9.64% 75.00% 29,600,595$         6.84% 29,401,750$         6.78% 5,841             351           6.01% 153           2.62% -            0.00% 47             0.80% 5,888       0.80% 6,392       6,169       5,665             -3.01% 100.00%

District Let 18,931,097$         18,404,810$         19,162,837$       18,383,237$        -$                       17,910,505$         -2.69% 100.00% 291,876$              1.59% 231,742$              1.22% 2,763             185           6.70% 47             1.70% 4               0.14% 24             0.87% 2,791       1.01% 3,023       2,388       2,156             -21.97% 100.00%

All Contracts 452,301,999$       450,880,212$       481,935,490$    486,760,767$      17,040,000$         492,068,770$       9.14% 88.00% 29,892,471$         6.63% 29,633,492$         6.55% 8,604             536           6.23% 200           2.32% 4               0.05% 71             0.83% 8,679       0.87% 9,415       8,557       7,821             -9.10% 100.00%

Central Let -$                       -$                       -$                    -$                      -$                       -$                       0.00% 0.00% -$                       0.00% -$                       0.00% -                  -            0.00% -            0.00% -            0.00% -            0.00% -           0.00% -            -           -                 0.00% 0.00%

District Let 225,580,046$       224,847,426$       239,374,556$    242,745,683$      1,490,000$           245,046,787$       8.98% 80.00% 14,219,933$         6.32% 13,794,510$         6.12% 4,435             360           8.12% 139           3.13% 105           2.37% 364           8.21% 4,904       10.57% 5,460       5,103       4,604             3.81% 70.00%

All Contracts 225,580,046$       224,847,426$       239,374,556$    242,745,683$      1,490,000$           245,046,787$       8.98% 80.00% 14,219,933$         6.32% 13,794,510$         6.12% 4,435             360           8.12% 139           3.13% 105           2.37% 364           8.21% 4,904       10.57% 5,460       5,103       4,604             3.81% 70.00%
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Central Let 1,451,416,954$    1,439,046,338$    1,527,145,369$ 1,532,238,660$   24,003,000$         1,554,527,213$    8.02% 83.25% 80,034,216$         5.56% 75,728,414$         5.22% 49,082           6,383        13.00% 1,889        3.85% 676           1.38% 2,450        4.99% 52,208     6.37% 60,632     59,820     51,548           5.02% 87.96%

District Let 470,479,228$       466,898,343$       497,222,673$    497,250,694$      7,840,000$           448,789,431$       -3.88% 91.30% 27,876,560$         5.97% 26,743,448$         5.68% 23,348           1,432        6.13% 714           3.06% 328           1.40% 1,547        6.63% 25,223     8.03% 27,434     25,551     23,405           0.24% 89.57%

All Contracts 1,921,896,182$    1,905,944,681$    2,024,368,042$ 2,029,489,354$   31,843,000$         2,003,316,644$    5.11% 86.27% 107,910,776$       5.66% 102,471,862$       5.33% 72,430           7,815        10.79% 2,603        3.59% 1,004        1.39% 3,997        5.52% 77,431     6.90% 88,066     85,371     74,953           3.48% 88.56%

Central Let 1,167,885,913$    1,159,264,369$    1,227,765,736$ 1,233,048,213$   22,491,000$         1,249,134,546$    7.75% 81.30% 62,869,554$         5.42% 59,879,822$         5.13% 34,463           4,414        12.81% 1,306        3.79% 408           1.18% 1,667        4.84% 36,538     6.02% 42,367     41,277     35,557           3.17% 91.06%

District Let 360,115,942$       357,692,011$       385,832,876$    385,926,087$      6,840,000$           334,820,365$       -6.39% 93.24% 26,542,148$         7.42% 25,716,938$         7.14% 14,649           1,016        6.94% 421           2.87% 89             0.61% 1,385        9.45% 16,123     10.06% 17,621     16,405     14,968           2.18% 91.89%

All Contracts 1,528,001,855$    1,516,956,380$    1,613,598,612$ 1,618,974,300$   29,331,000$         1,583,954,911$    4.42% 85.79% 89,411,702$         5.89% 85,596,760$         5.60% 49,112           5,430        11.06% 1,727        3.52% 497           1.01% 3,052        6.21% 52,661     7.23% 59,988     57,682     50,525           2.88% 91.37%

Central Let 1,482,397,076$    1,468,992,861$    1,543,523,718$ 1,543,116,024$   16,852,920$         1,545,828,299$    5.23% 90.95% 65,646,960$         4.47% 61,113,737$         4.12% 58,094           6,126        10.54% 2,090        3.60% 35             0.06% 3,313        5.70% 61,442     5.76% 70,724     68,097     59,881           3.08% 91.77%

District Let 990,884,624$       983,292,777$       1,020,518,082$ 1,017,742,002$   22,988,500$         1,039,451,082$    5.71% 86.82% 32,040,055$         3.26% 29,633,458$         2.99% 29,340           2,154        7.34% 900           3.07% 82             0.28% 1,916        6.53% 31,338     6.81% 35,433     34,415     31,361           6.89% 87.60%

All Contracts 2,473,281,700$    2,452,285,638$    2,564,041,800$ 2,560,858,026$   39,841,420$         2,585,279,381$    5.42% 89.52% 97,687,015$         3.98% 90,747,195$         3.67% 87,434           8,280        9.47% 2,990        3.42% 117           0.13% 5,229        5.98% 92,780     6.11% 106,157   102,512   91,242           4.36% 90.32%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.
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